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SUBJECT: ContractE;::::; Progress Review Meeting, 16 Nov 6L -
PAR 211, Microdensitometer Study of Effects of Processing
Ry SR
VISITORS : 25X1
CONTRACTOR PERSONNEL: 25X1

1. PAR 211 progress was reviewed. The following agreements were
made:

a. Aerial photography should include from three to Ffive
types of scenes. Industrial sites, bridges over water, built-up areas
and refineries are among the desired types.

b. Work will be initiated with available materials from
a separate program, if possible.

c. Starting scale will be 1:80,000 with reduction conver-
sion to 1:300,000 for other photography.

d. FEnlargements will be made after customer examination of
copiés provided to him at the starting scale,

e. Ground resolution targets will be provided if possible.

f. Operational photography will not be used unless necesg-
sary, but may be requested.

g. One-inch squares of film are acceptable, since the reso-
lution target camera cannot accommodate the larger films.

h. Stereo pairs are preferred if they can be provided.

1. Provide the customer with an estimate of the added cost
for extending the study to a third scale (possibly the 1:25,000 in some
separate program material). Specific scales are not yet completely defined.

2. Briefing aids were discussed and an updated specification
sheet provided by the visitors for Briefing Boards, Viewgraphs and Tele-
PrompTer slides. The need for customer approval of rough drafts prior
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to start of art work was stated by 25X1

ACTION ITEM

3. Contractor to provide customer with estimate for study
extension.
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